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Quarterly Overview

Reporting Country CAR-Uzbekistan Technical Areas % Completion

Lead Partner WHO 1. Universal and Early Access 65%

Collaborating Partnerg KNCV 2. Laboratories 65%

Date Report Sent 3. Infection Control 58%

From Sharaf Yuldashev 4. PMDT 17%

To USAID CAR Mission, 6. Health Systems Strengthening 10%

Arman Toktobayanov

Reporting Period January-March 2013 7. M&E, OR and Surveillance 0%

Overall work plan completion 36%

Most Significant Achievements |

1. Universal access

In an effort to address excessive hospitalization of TB/MDR TB patients, the WHO country office in
Uzbekistan, under the USAID-funded TB CARE I project, brought together NTP, local government and
health departments along with TB practitioners and other players, to design a protocol for a pilot
outpatient TB care model. In February, the newly established National Technical Working Group (TWG) on
the implementation of ambulatory care, which was nominated by the Ministry of Health (MOH), took
responsibility to facilitate the shift to ambulatory care in Tashkent and Samarkand regions, further
enabling the primary health care network (PHC) to achieve better treatment outcomes, reduction of costs
and improved patient satisfaction. An integral part of the outpatient care will be the introduction of a
patient-centered support system to ensure treatment adherence. Expected time of starting an outpatient
TB treatment in line with newly developed protocol - end of 2013.

2. Laboratory
TB CARE I provides technical assistance to strengthen the coordination and supervision

roles of the National TB Program to effectively implement Xpert MTB/Rif technology in Uzbekistan.

A series of trainings for sites where six GeneXpert machines are placed (Tashkent and Samarkand regions
and prisons) were conducted on February 12-26, 2013. 86 specialists (management, TB specialists and
general practitioners) from Tashkent city and region and 83 specialists from Samarkand city and region
were trained on the introduction of rapid diagnostic methods for tuberculosis, including GeneXpert.

3. Infection control

The national guidelines on “Infection control in TB facilities” were approved by the MoH. Translation of the
guidelines into the national language was completed on 15 March 2013. The document will be published
in June-July 2013.

A group of national trainers was prepared during the national training course, “ToT on TB IC,” on January
28-February 1, 2013. This course focused on building up the pool of competent trainers on TB-IC. TB
specialists and TB IC coordinators from general and prison services strengthened their competencies on
TB-IC measures. They received updates on best practices and tools on TB-IC, and adult learning
methodologies.

The “Comprehensive TB-IC Training” course for specialists from the TB Service and the Sanitary
Epidemiologic Services (SES) was held on March 3-7, 2013. The course was conducted for the TB CARE |
project pilot site (Samarkand region) . At this event, improved collaboration on TB IC was achieved

between the TB Service and SES, as representatives from both services worked together to update their
knowledge and skills.

Overall work plan implementation status |

In Uzbekistan, TB CARE I is administered by the WHO country office in collaboration with the KNCV
regional office for CAR. Overall, 36% of the TB CARE I work plan is complete. Some planned activities
were moved from Q1 to Q2 at the request of NTP.

New staff members (a program assistant and administrative assistant) for the TB CARE I project were
hired in February 2013.




Technical and administrative challenges |

Due to the absence of TB IC measurement equipment suppliers in the country, procurement of equipment
has been delayed until APA3 Q3.

In-country Global Fund status and update |

The Global Fund is implementing Round 8 and continuing to provide SLDs for general and prison TB
services. The total agreement amount for this round is $42,467,977 and ends on November 30, 2013.
According to the GF plan, SLDs will be purchased for 4,000 newly detected MDR TB patients in 2013. In
December 2012, GF PIU (TB component) started negotiations on the extension of ambulatory treatment
for the whole country. GF's National ToT on MDR treatment is planned for April 2013. It is expected to

increase the capacity of TB doctors from the new sites (11 regions of Uzbekistan) on MDR TB treatment
and diagnosis.




Quarterly Activity Plan Report

1. Universal and Early Access

Outcome

Activit
y #

Activity

Activity
Leader

Approved
Budget

Cumulative
Technical
_Completion

Planned
Completion

Month

Year

Cumulative Progress and Deliverables up-toj
date

1.2 Increased
quality of TB
services
delivered
among all
care providers

(Supply)

1.2.1

Partners meeting on development of
psycho-social patient support model

WHO

5.336

100%

Nov

2012

A partners' meeting on the development of the
psychosocial patient support model was held on
22 February 2013, to discuss the current
situation and practices on patient support
nationwide and in the pilot regions (Tashkent
and Samarkand).

1.2.2

Working meetings for development of
psycho-social patient support model

WHO

28.350

75%

Dec

2012

Working meetings were conducted within
Act.1.2.3 (at a round table on the development
of the national outpatient care protocol).

Drafts of the national outpatient care protocol
and the monitoring tool for the patient support
system were developed during the meeting. The
expected date of submitting the drafts to the
MOH is July 2013.

1.2.3

Round table on development of national

outpatient care protocol

WHO

25.282

100%

Nov

2012

In an effort to address excessive hospitalization
of TB/MDR TB patients, the WHO country office
in Uzbekistan, under the USAID-funded TB CARE
I project, brought together NTP, local
government and health departments along with
TB practitioners and other players, to design a
protocol for a pilot outpatient TB care model. In
February, the newly established National
Technical Working Group (TWG) on the
implementation of ambulatory care, which was
nominated by the Ministry of Health (MOH), took
responsibility to facilitate the shift to ambulatory
care in Tashkent and Samarkand regions, further
enabling the primary health care network (PHC)
to achieve better treatment outcomes, reduction
of costs and improved patient satisfaction. An
integral part of the outpatient care will be the
introduction of a patient-centered support
system to ensure treatment adherence.

1.2.4

Participation in study tour on patient

support system

WHO

9.420

0%

Apr

2013

The study tour will be organized in April 2013 as
planned.




1.2.5 |Informational materials on TB for WHO 8.958|[0 50% Dec 2012 |The first discussion on designing informational
prisoners and ex-prisoners materials for prisons started in December 2012.
TB CARE I and Mol agreed to develop the first
draft of the TB brochure for prisons between
January-March 2013.
In March 2013, KNCV HRD consultant Ieva
Leimane revised an earlier published brochure,
performed a readability test and developed a
questionnaire for pre-testing the brochure.
|Q 65%
2. Laboratories Planned
Cumulative | Completion
Outcome | Activit Activity Activity| Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-to-
y# Leader | Budget | Completion date
2.3 Ensured 2.3.1 |TWG meetings for XpertMTB/RIF WHO 19.840|0 75% Jun 2013 [TWG meetings to finalize the XpertMTB/RIF
optimal use of strategy finalization, including strategy were organized on a monthly basis. The
new development of sample transportation TWG finalized the diagnostic algorithm and the
approaches protocol and National M&E Plan for Xpert list of risk groups for Xpert MTB/RIif testing. It
for laboratory also nominated people at each Xpert MTB/Rif
confirmation site who would be responsible for data entry,
of TB and collection and reporting. Additionally, the TWG
incorporation identified a group of specialists to revise legal
of these documents to ensure smooth implementation of
approaches in Xpert MTB/RIf.
national
strategic In APA3 Q2, the national Xpert MTB/RIF
laboratory algorithm was submitted to the MOH for
plans 2.3.2 [TOT on XpertMTB/RIF for the national WHO 42.585[8 100% Jan | 2013 |In APA3 Q1, a four-day training of trainers for 32

team, including prisons

laboratory and clinical specialists and managers
(F=21) was conducted by Kristin Kremer, WHO
Laboratory Expert; Bela Kim, TB CARE I CAR
Regional Laboratory Officer; and Svetlana Pak,
TB CARE I CAR Senior TB Advisor in Tashkent.
The draft 2013 implementation workplan for
Xpert MTB/Rif in Uzbekistan, the draft training
curriculum, and the schedule for Xpert MTB/Rif
trainings were developed during the event.




2.3.3 |Series of trainings on XpertMTB/RIF WHO 45.499[@ 100% Feb 2013 |A series of trainings for sites where six
GeneXpert machines are placed (Tashkent and
Samarkand regions and prisons) were conducted
on 12-26 February 2013. 86 specialists
(management, TB specialists and general
practitioners) from Tashkent city (F=59) and
region and 83 (F=39) from Samarkand city and
region were trained on the introduction of rapid
diagnostic methods for tuberculosis, including
2.3.4 |Providing labs cooling equipment, WHO 42.375 25% Aug 2013 |The technical specifications for equipment were
refrigerators and stable electricity to defined in cooperation with NRL. The search for
ensure the timely delivery of quality a supplier is in process. Procurement will be
sputum and conditions for testing organized in 2013, as planned.
2.3.5 |[Supportive supervision and monitoring |WHO 8.080 25% Jul 2013 |Two supervision visits to Tashkent and
visits Samarkand regions were held simultaneously
with Act.2.3.3.
O 65% |
3. Infection Control Planned
Cumulative | Completion
Outcome | Activit Activity Activity| Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-to-
y # Leader | Budget | Completion date
3.2 Scaled-up| 3.2.1 |Assessment visits to evaluate selected [WHO 6.387[@ 75% Jul 2013 |The mission on TB IC was conducted in
implementati TB hospitals in Tashkent and December 2012. Vlad Furman, TB CARE I
on of TB-IC Samarkand regions, including prisons, Regional IC Officer, Sharaf Yuldashev, TB CARE I
strategies for compliance with modern IC Project Coordinator at WHO Uzbekistan, and NTP
standards. representative Nargiza Parpieva
Development of IC plans for those assessed TB IC at Samarkand OTBD, city of
health facilities in pilot districts. Samarkand TB Dispensary, Interregional TB
Hospital in Nurobad, and Interregional TB
Hospital in Keles. The team made specific
recommendations for each facility, which were
discussed in a meeting with the NTP director.
In APA3 Q2, the TB IC plans in pilot facilities
were developed during national TB IC ToT, held
in line with Act 3.4.1 in February 2013.
Follow up on developed plans will be held jointly
with Act.3.4.4 (Training on use of IC
measurement equipment) in APA3 Q4.
3.2.2 |Procurement of IC measurement WHO 11.074 25% Jun 2013 |Procurement was launched in March 2013. The
equipment to be used in the civil and expected date of completion is June 2013.
prison system.




Outcome | Activit Activity Activity| Approved| Cumulative | Month| Year |Cumulative Progress and Deliverables up-to-
y # Leader | Budget | Completion date
3.4 Improved | 3.4.1 |[TOT on TB IC WHO 13.759|8 100% Feb 2013 |The group of national trainers was prepared
TB-IC human during the national training course, “ToT on TB
resources IC,” from January 28- February 1, 2013. This
course focused on building up the pool of
competent trainers on TB-IC. 21 TB specialists
and TB IC coordinators (F=7) from general and
prison sectors strengthened their competencies
on TB-IC measures. They received updates on
best practices and tools on TB-IC, and adult
learning methodologies.
The national guidelines on “Infection control in
TB facilities” were approved by the MoH in
January 2013, and were used as the
methodological basis for the training.
3.4.2 |International advanced training in WHO 18.777|0Q 50% Apr 2013 |Four national TB IC experts will attend the
modern IC practices training on TB IC for TB IC coordinators and IC
engineers in Vladimir in April 2013. Nominations
for these courses were received from MoH.
3.4.3 |[Comprehensive IC training for WHO 26.305[@ 100% Mar 2013 |The “Comprehensive TB-IC Training” course for
healthcare managers and key persons 26 specialists (f=8) from the TB Service and the
responsible for IC, including prisons. Sanitary Epidemiologic Services (SES) was held
on 3-7 March 2013, for the Samarkand TB CARE
I project pilot site. At this event, improved
collaboration on TB IC was achieved between
the TB Service and SES, as representatives from
both services worked together to update their
knowledge and skills.
3.4.4 [Training on use of IC measurement WHO 8.617 0% Jul 2013 |Will be organized in APA3 Q3
equipment
[Q 58%
4. PMDT Planned
Cumulative | Completion
Outcome | Activit Activity Activity| Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-to-
y # Leader | Budget | Completion date
4.1 Improved | 4.1.1 |TWG follow up meetings on development|WHO 29.968 0% Jul 2013 |Will be organized in 2013 as planned
treatment of national M/XDR action plan




success or

4.1.2 |Development of regulatory document on [WHO 3.779 50% Dec 2012 [The TWG on XpertMTB/RIF submitted the draft
MDR TB using GeneXpert for starting MDR order on using GeneXpert results for starting
treatment MDR treatment to the MOH in March 2013.
4.1.3 |Advanced training in PMDT for 4 TB WHO 35.499 0% Jun 2013 [The activity will be implemented from May-June
specialists from NTP and pilots 2013, due to a change in training course dates.
[ 17%
6. Health Systems Strengthening Planned
Cumulative | Completion
Outcome | Activit Activity Activity| Approved| Technical | Month| Year |Cumulative Progress and Deliverables up-to-
y # Leader | Budget | Completion date
6.2 TB 6.2.1 |Improvement of transitional care WHO 6.197 0% Jul 2013 |Will be organized in APA3 Q3 2013 as planned
control mechanism after discharge from prison
components 6.2.2 |Supportive visits on improvement of WHO 2.732 0% Jul 2013 [Supervision visits have been postponed until
(drug supply transitional care July 2013.
and 6.2.3 |Regional TB CARE I APA4 planning WHO 7.769 0% May 2013 |Will be organized in April 2013 as planned
management, meeting
laboratories, — - -
community 6.2.4 Tra|r)|r)gs fo.r PHC prowd.ers in the WHO 44.565 0% Dec 2012 |Have been moved to June 2013.
care, HRD adrrumstratmn gf outpatient care, DOT,
and M&E) patient counseling, treatment adherence
form an etc L
integral part 6.2.6 |International trainings/ meetings WHO 19.242[8 50% Dec 2012 |APA3 Q1: two NTP representatives (F=1)
of national attended the 43rd Union World Conference on
plans, Lung Health and STOP TB department meetings
strategies and in Kuala Lumpur from November 12-16, 2012.
service Two additional persons will be sent to
delivery international training course in Q4.
@ 10%
7. M&E, OR and Surveillance Planned
Cumulative | Completion
Outcome | Activit Activity Activity| Approved| Technical | Month| Year [Cumulative Progress and Deliverables up-to-
y # Leader | Budget | Completion date
7.2 Improved | 7.2.1 |M&E Training for M&E department in WHO 12.023 0% Jul 2013 [Will be organized in APA3 Q3




capacity of
NTPs to
analyze and
use quality
data for the
management
of the TB
program

7.2.2

Regional TB CARE I training on M&E in
Kazakhstan

WHO

143408 0%

Apr

2013

Will be organized in April 2013 as planned

|g 0%

Total Approved Staffing & Operations Budget

353.731

Grand Total Approved Project Budget

899.557




Quarterly MDR-TB Report

Country CAR-Uzbekistan Period JANUARY-MARCH 2013

MDR TB cases diagnosed and put on treatment in country

Number of MDR Number of MDR
Quarter e e e cases put on Comments:
traatmant

Total 2010 1023 628

Total 2011 1385 855
Jan-Mar 2012
Apr-Jun 2012
Jul-Sep 2012
Oct-Dec 2012

Total 2012 1979 1491 There is no quarterly data
Jan-Mar 2013 available on MDR TB for 2012.




6. TB CARE I-supported International Visits (technical and management-related trips)

# | Partner Activity Name Purpose Planned Status Dates Additional Remarks
Code month, year completed (Optional)
Regional Technical Participation in 1-day partners meeting
Officer Gulnara on the development of the psychosocial
1 KNCV 1.2.1. Kaliakbarova patient support model Nov 2012 Completed Feb 2013
Gulnara Kaliakbarova [Two 1-day meetings of the technical Ieva Leimane replaced
and Netty Kamp working group to assess local capacities Netty Kamp in this
and needs for piloting the outpatient mission
model of care.
Based on discussions, the draft psycho-
social patient support model as part of
the national outpatient care protocol and
the monitoring tool for the patient
support system will be developed in the
first meeting and_f!nallzed in the second | 501o.
2 |knev |12 meeting (20 participants). Jan 2013 |Completed |Feb 2013
Gulnara Kaliakbarova [1-day round table to develop the
and Ieva Leimane outpatient support protocol will be
conducted with participation of NTP,
local administration staff from 2 pilots,
and local community/NGO
representatives (20 participants). TA will
be provided by an international
3 |knev 1.2.3. consultant. Nov 2012 Completed |Feb 2013
TB CARE I Regional [TWG meetings for XpertMTB/RIF strategy Visits will be organized
staff Bela Kim, finalization, including development of the in May - July 2013
Svetlana Pak and sample transportation protocol and the
Aigul Tursynbayeva National M&E Plan for Xpert Oct - Nov
4 KNCV 2.3.1. 2012 Planned
Regional Lab Officer |TOT on GeneXpert for the national team Consultants attended
Bela Kim or Regional |based on the approved strategy ToT
Senior TB Advisor
5 KNCV 2.3.2. Svetlana Pak Jan 2013 Completed Feb 2013
Regional Lab Officer |Series of trainings on XpertMTB/RIF Svetlana Pak visited
Bela Kim or Regional |implementation in Samarkand and country.
Senior TB Advisor Tashkent regions with following Feb 2013-
6 KNCV 2.3.3. Svetlana Pak supportive visits. Mar 2013 Completed Feb 2013
TB CARE I regional Quarterly supervisory monitoring visits Supervisory visits
specialists (Bela Kim |with on-the-job training to ensure Dec 2012 were done
or Svetlana Pak), 2 quality of testing. One-day debriefing Feb 2013 simultaneously with
trips meetings to share findings of visits and May 2013 2.3.3 in February
7 KNCV 2.3.5. recommendations. Aug 2013 Planned Feb 2013 2013.




Regional IC Officer
Vlad Furman

Assessment of TB facilities for compliance
with modern IC standards using the TB
measurement tools.

Development of facility level IC plans in
pilot districts for Oblast/district TB

Mission on TB infection
control was conducted
in December 2012.

8 |KNCV 3.2.1. hospitals, TB centers and PHC facilities. [Dec 2012 Completed [Dec 2012
Regional IC Officer Facilitation of TOT on TB IC Organized in Feb 2013
9 KNCV 3.4.1. Vlad Furman Jan 2013 Completed Feb 2013
Regional IC Officer Training on IC for 25 key people from Done in March 2013
Vlad Furman national and regional levels who are
responsible for IC in TB settings, in order
to increase political commitment to follow
10 |KNCV 3.4.3. developed IC standards. Dec 2012 Completed Mar 2013
Regional IC Officer Training on use of TB IC measurement Will be organized in
11 |KNCV 3.4.4. Vlad Furman tools Feb 2013 Planned 2013 as planned
Regional PMDT Two 1-day meetings of the technical Postponed due to the
Adviser Maria working group to facilitate the further late approval (Jan
Idryssova and KNCV [development and adoption of the 2013) of the national
HQ consultant, Agnes |[National MDR Action plan as a follow up PMDT action plan.
Gebhard to the WHO-TB CARE I national meeting
12 |KNCV 4.1.1. in August 2012. Feb 2013 Postponed
Regional PMDT Two 1-day meetings of the technical Will be organized in
Adviser Maria working group to facilitate the further 2013 as planned
Idryssova and KNCV [development and adoption of the
HQ consultant, Agnes |[National MDR Action plan as a follow up
Gebhard to the WHO-TB CARE I national meeting
13 |KNCV 4.1.1. in August 2012. Jul 2013 Planned
Regional Technical Facilitation of training for 15 Postponed till APA3 Q3
Officer Gulnara representatives from Social Adaptation
Kaliakbarova Centers on TB patient support issues
14 [KNCV 6.2.1. focusing on adherence Feb 2013 Postponed
External consultant Two 1-day meetings of the technical Dr. Martin van den
Dr.Ogtay Gozalov working group to assess the local Boom (WHO EURO)
capacities and needs for piloting the replaced Dr.Ogtay
outpatient model of care. Gozalov in this trip
Based on discussions, the draft psycho-
social patient support model as part of
the national outpatient care protocol and
the monitoring tool for the patient
support system will be developed in the
first meeting and finalized in the second
meeting (20 participants). Jan 2012-
15 |[WHO 1.2.2. Mar 2013 Planned
External consultant 1-day round table to develop the Dr. Martin van den
Dr.Ogtay Gozalov outpatient support protocol will be Boom (WHO EURO)
conducted with participation of NTP, replaced Dr.Ogtay
local administration staff from 2 pilots, Gozalov in this trip
and local community/NGO
representatives (20 participants). TA will
be provided by an international
16 _|wHo 1.2.3. eIl ile Dec 2012 |Postponed




WHO EURO staff
Dr.Kristin Kremer

TWG meetings for XpertMTB/RIF strategy
finalization, including development of the
sample transportation protocol and the
national M&E Plan for Xpert

Due to pending APA3
approval, the visit of
the consultant has
moved to February

17 |WHO 2.3.1. Dec 2012 Postponed 2013
WHO EURO staff TWG meetings for XpertMTB/RIF strategy Planned for May 2013
Dr.Kristin Kremer finalization, including the development of
the sample transportation protocol and
the national M&E Plan for Xpert
18 [WHO 2.3.1. Feb 2013 Planned
WHO EURO staff TOT on GeneXpert for the national team
19 |WHO 2.3.2. Dr.Kristin Kremer based on the approved strategy Jan 2013 Completed |Jan 2013
WHO EURO staff Series of trainings on XpertMTB/RIF Consultant's visit
Dr.Kristin Kremer or |implementation in Samarkand and postponed till June
WHO external Tashkent regions with following Feb 2013- 2013
20 |WHO 2.3.3. consultant supportive visits. Mar 2013 Postponed
WHO EURO specialist [Training on IC for 25 key people from Due to the workload of
Dr.Ogtay Gozalov national and regional levels who are the WHO EURO
responsible for IC in TB settings, in order specialist, the visit will
to increase political commitment to follow be done in APA3 Q3
21 |WHO 3.4.3. developed IC standards. Dec 2012 Postponed
WHO EURO staff Two 1-day meetings of the technical Planned for July 2013
Dr.Masoud Dara and [working group to facilitate the further
Dr.Ogtay Gozalov development and adoption of the
National MDR Action plan as a follow up
to the WHO-TB CARE I national meeting
23 |WHO 4.1.1. [ L) IEiE A0 Jul 2013 Planned
WHO EURO staff Desk work to develop a regulatory Consultant worked on
Dr.Kristin Kremer document on using GeneXpert for this activity
starting MDR treatment simultaneously with
Act.2.3.3. Follow up
visit planned for May
24 |WHO 4.1.2. Dec 2012 Planned 2013.
WHO EURO specialist |Facilitation of trainings for PHC providers Trainings have been
Dr.Ogtay Gozalov in the administration of outpatient care, moved to May-June
DOT, patient counseling, treatment 2013.
adherence, etc.
25 |WHO 6.2.4. Dec 2012 Postponed
WHO EURO M&E M&E training for NTP M&E department Postponed till July
specialist on systematic data collection and using it 2013 due to NTP's
Dr.Andrei Dadu for operational management on routine request
26 |WHO 7.2.1. basis. Mar 2013 Postponed
Total number of visits conducted (cumulative for fiscal year) 9
Total number of visits planned in workplan 28
Percent of planned international consultant visits conducted 32%




ables, charts and other relevant materials)

Quarterly Photos (as well as t
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The National Technical Working Group nominated by the MOH on the
implementation of ambulatory treatment is taking the responsibility to
facilitate a shift to ambulatory tuberculosis care.



Participants from the National TB IC ToT are checking the effectiveness of UV



Inventory List of Equipment - TB CARE I

= USAID

TB CARE I

Organization: TB CARE 1
Country: CAR-Uzbekistan FROM THE AMERICAN PEOPLE
Reporting period: January-March 2013
Year: APA 3

Description ID numbers| Acquisition Acquisition V.A.T Location Conditio Disposition Title held by | Insurance Policy

(1) (2) date (3) cost (4) (5) (6) n (7) date (8) (9) #

Inventory was not procured during reporting period
Dell Latitude E6320 H5211GS1 30-05-2012 $1.315,13[N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance
Notebook contract #2/0023 (Ark
Dell monitor 19"P1911 01WKJV-74261-|30-05-2012 $216,54|N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance
with AX510 soundbar 245-0]PM contract #2/0023 (Ark
Dell advanced E-Port with |0KO86C-12961- |30-05-2012 $117,34|N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance
130W AC adaporwihot 234-0029-a04 contract #2/0023 (Ark
Dell Latitude E6320 4LXHGSI 30-05-2012 $1.315,13[N/A Tashkent, WHO office New 30-07-2012 Project the property insurance
Notebook coordinator contract #2/0023 (Ark
Dell monitor 19"P1911 01WKJV-74261-|30-05-2012 $216,54[N/A Tashkent, WHO office New 30-07-2012 Project the property insurance
with AX510 soundbar 245-0OVCM coordinator contract #2/0023 (Ark
Dell advanced E-Port with |0KO86C-12961- |30-05-2012 $117,34|N/A Tashkent, WHO office New 30-07-2012 Project the property insurance
130W AC adaporwihot 234-0033-a04 coordinator contract #2/0023 (Ark
Dell Latitude E6320 CQ41Gs1 30-05-2012 $1.315,13[N/A Tashkent, WHO office New 30-07-2012 NPO the property insurance
Notebook contract #2/0023 (Ark
Dell monitor 19"P1911 01WKJV-74261-|30-05-2012 $216,54|N/A Tashkent, WHO office New 30-07-2012 NPO the property insurance
with AX510 soundbar 245-0K6M contract #2/0023 (Ark
Dell advanced E-Port with |0KO86C-12961- [30-05-2012 $117,34[N/A Tashkent, WHO office New 30-07-2012 NPO the property insurance
130W AC adaporwihot 234-0032-a04 contract #2/0023 (Ark
Network printer Kyocera |EUUZ00000000 |15-07-2012 $774,48|N/A Tashkent, WHO office New 25-09-2012 Project the property insurance
Fs-2020DN A4 + 3 toners |410 coordinator contract #2/0023 (Ark
Fax machine Canon FAX L|KYV 03445 30-05-2012 $224,26(N/A Tashkent, WHO office New 25-09-2012 Project the property insurance
150 coordinator contract #2/0023 (Ark
Furniture set: Main table, |is not yet 20-06-2012 $1.702,12N/A Tashkent, WHO office New 05-10-2012 NPO the property insurance
computer table, corner, |delivered contract #2/0023 (Ark
Furniture set: Main table, |is not yet 20-06-2012 $1.702,12|N/A Tashkent, WHO office New 05-10-2012 Project the property insurance
computer table, corner, |delivered coordinator contract #2/0023 (Ark
Desk phone Panasonic KX{1JAKG040803 |30-05-2012 $47,00|N/A Tashkent, WHO office New 30-07-2012 Secretary the property insurance
TS2350CA contract #2/0023 (Ark

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged

(6) Address
(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.

where a recipient compensated TB CARE I for its share. Attach supplementary info




